
1 
 

Impaired Waterbody Status Report (as of 5/14/13) 

Interior Waters 

  

Water/TMDL 
Schedule Date 

Chena River/June 30, 2010 

Listed 
Impairments/Potential 
Concerns   

Impairment:  Sediment 
Concerns:  Nutrients, Metals  

Current Strategy Sediment (with turbidity used as a surrogate for Sediment): delisting 2014 

ADEC/EPA Staff Chandra /, Jill (Delisting)  

Background/Problems
/Comments 

Cars embedded for bank stabilization 

Activity 9/08 Missy is exploring the type of turbidity sampling that should be done and 
sent to the lab.  Examining previous data.   
Tetratech completing initial draft Chena River Watershed SP12 information 
report.  Conference call scheduled on 10/20 to discuss report. 

10/08- Conference call held; reviewed report.  Need to re-evaluate petroleum 
data using petroleum numeric stds based on TAH/TAQH.  See action on 
turbidity; deal with concerns after impairment issues. 

11/08 Working with contractor as to which waters to do TMDL; Petroleum 
doesn’t look like it will be impaired.  Submitted contract request 

12/08 Contract support approved; Budget and schedule being worked out. 

1/09 EPA/DEC meeting authorized Task 1&2 of contractor proposal 

3/09 – Missy spoke with TVWA president, e-mailed project manager.  Marginal 
interest in collaborative effort. 

4/09 – Meetings to discuss sampling plans revised plans due from TT April 17th; 
sampling being conducted for petroleum week shortly; EPA request TT update 
watershed plan strategy to be able to discuss with community.   

5/09 Petroleum sampling complete; final “draft” of QAPP completed; Missy 
spoke with FNSB  about meeting.  Showed interest, Missy still to set up 

6/09  Final QAPP; Sampling conducted –  

7/09  Sampling for sediment continues; petroleum results clean 

9/09 Last sampling events in Sept.  : Meeting with FBSN, TVA on Riparian Mgmt 
plan.   

12/09 Proposing to remove Petroleum impairment;  Draft report should be 
completed early Jan. 10 

4/10 Draft final report removes petroleum impairment as the original listing 
(military) is operational. Draft report of summer’s sampling still in progress 
emailed to TT on 7/23. 

1/4  Chena River SP12 Submitted to EPA HQ 

1/11 – Evaluating Watershed Characterization Report;  ACWA grant request for 
re-sampling. (suspect we will have a grantee) 

 2/11 – Chandra attended a TVWA board meeting and later met with the TVWA 
president; they expressed interest in collaborating and applying for the 2012 
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ACWA grant to sample for sediment 

 4/11 – Chandra attended the Chena Slough Technical Committee meeting.  The 
Fairbanks Soil and Water Conservation District is going to conduct Elodea 
survey and eradication experiment this summer.  ADOT&PF is also planning a 
culvert replacement for fish passage on Chena Slough. 

5/11 – Chandra met with the new TVWA executive director who will manage 
the grant award.  TVWA is also interested in collaborating to do sheen surveys 
for the Noyes Slough TMDL. 

6/11 – Grant being awarded for resampling.  Data on sediment will likely be 
available for 2014 report. 

10/11 – Sampling occurring;  

4/12 – Sampling continuing; workgroup established to address overall water 
quality improvements in Chena River basin.   

10/12 – Data shows that standards have been met.  Expect to prepare delisting 
document for all 3 waters (2014 report).  Green Infrastructure workgroup 
working to keep the watershed healthy.   

 1/13 – GI working group continues.  Collaborating on funding opportunities to 
replace grey infrastructure with green.  TVWA is organizing a Chena River 
Summit.   

 5/13 – Chena Summit held, good  community based attendance. ACWA grant 
awarded.  Streambank restoration class and project in June. 

Action Items Request contractor support for development of turbidity 
monitoring strategy to comply with ADEC’s turbidity listing 
methodology and QAPP 

Cindy 11/17 

Set up meeting mid-Jan with contractor Missy 1/8 

Missy to collaborate with other watershed planning efforts 
and possibly set up meeting of all players (FNSB, TVWA, 
EPA players)  If no interest, EPA will take lead in setting up 
meeting for just sharing info. 

Missy 7/30/0
9 

Missy to send TT NPDES facility and mining information; 
Missy to send EPA Wetlands contact to Jayne; 

Missy done 

TT to complete final sampling plans for Chena’s & Noyes TT done 

Missy needs to provide data to TT for revised Watershed 
Characterization study – give to report.   

Done  

Sent draft results from summer testing to TT;   Jayne Oct 

TT to review and make recommendations on next steps on 
watershed plan and SP 12/WQ10 measures (including 
whether NPDES MS4 Permit can be used as a restoration 
plan mechanism)    

TT Nov 

Set up conference call with TT to set up next steps Jill Winter 

 Draft delisting  Chandr
a 

June 
13 

 

Water/TMDL 
Schedule Date 

Chena Slough/June 30, 2010 
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Water/TMDL 
Schedule Date 

Chena Slough/June 30, 2010 

Listed 
Impairments/Potential 
Concerns  

Impairment:  Sediment 

Concern:  Nutrients, Metals  

 

Current Strategy Sediment (with turbidity used as a surrogate for Sediment): delisting 2014 

ADEC/EPA Staff Chandra/Jayne(SP12/Watershed Plan), Jill (delisting) 

Background/Problems
/Comments 

Citizen complained 30 cars in Slough  
 

Activity 09/08 Missy is exploring the type of turbidity sampling that should be done 
and sent to the lab.  Examining previous data.   
Tetratech completing initial draft Chena River Watershed (that includes Chena 
Slough) SP12 information report.  Conference call scheduled on 10/20 to 
discuss report.  DEC turbidity sampling conducted; evaluating results 

10/08 Conference call held; reviewed report.  Need to re-evaluate petroleum 
data using petroleum numeric standards based on TAH/TAQH.  See action on 
turbidity; deal with concerns after impairment issues. 

12/08 Contact approved; budget and schedule being worked out 

4/11 Chandra attended Chena Slough Technical Committee meeting.  The 
invasive aquatic Elodea is established.  There is concern it will migrate 
downstream.  There are also plans to replace a culvert for fish passage (but it 
won’t happen this year). 

1/09 to 15/13 See Chena River 

 Fairbanks Soil and Water Conservation District collected samples of invasive 
aquatic vegetation for analysis.  Water samples were collected at the same 
time and analyzed for nutrients and fecal coliforms.  Results were relatively 
low. 

 Elodea Steering Committee met twice in April and May 2013 to work on 
development of a management plan for Elodea infestation in Chena Slough.   

Action Items Request contractor support for development of turbidity 
monitoring strategy to comply with ADEC’s turbidity listing 
methodology and QAPP  

Cindy  11/17 

Set up meeting mid-Jan with contractor Missy 1/8 

See Chena River   

Continue to work with Elodea Steering Committee on 
management plan 

Chandr
a 

9/13 

 

Water/TMDL 
Schedule Date 

Noyes  Slough/June 30, 2010 

Listed 
Impairments/Potential 
Concerns   

Petroleum Products (visual sheen in 2005, 2007), Sediment/Concern:  
Nutrients, Metals  

Current Strategy TMDL for Oil and Grease (completed) 
Sediment (with turbidity used as a surrogate for Sediment): delisting 2014 
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Water/TMDL 
Schedule Date 

Noyes  Slough/June 30, 2010 

ADEC/EPA Staff Drew (Delisting), Chandra(TMDL)/Jayne (TMDL, SP12/Watershed Plan) 

Background/Problems
/Comments 

Sheen may be a combination of algae and petroleum or just petroleum; 
Potential concerns to be addressed after known problems are handled. 

Activity 09/08 – Missy is exploring the type of turbidity sampling that should be done 
and sent to the lab.  Examining previous data.   
Tetratech completing initial draft Chena River Watershed (that includes Chena 
Slough) SP12 information report.  Conference call scheduled on 10/20 to 
discuss report.   

10/08 Conference call held; reviewed report.  Need to re-evaluate petroleum 
data using petroleum numeric stds based on TAH/TAQH.  Exploring TMDL 
development for oil and grease including how to measure TMDL compliance.  
See action on turbidity; deal with concerns after impairment issues. 

11/08 Meeting on Brownsfield; sediment sampling being conducted this 
winter.  Submitted contractor request. 

12/08 – Contract approved; budget and schedule being worked out 

4/09 – Unable to do spring sampling  

7/09 Sediment sampling continues; petroleum show a TMDL will likely be 
needed. 

12/09 Contractor assistance approved by EPA for TMDL work 

4/10 – Need report on summer activities. 

1/11 Reviewed draft TMDL; TMDL scheduled for FY12; Suspect we may have a 
grantee for resampling 

 6/11 TMDL drafted and received stakeholder review.  Comments incorporated; 
preparing to brief Division Director before public notice.   

10/11- Submitted final TMDL for petroleum;  See also Chena River 

 4/12 – Final TMDL approved for petroleum sheens;  Also see Chena River  

 10/12 See Chena River 

 New MS4 permit will require sheen monitoring 

Action Items Request contractor support for development of turbidity 
monitoring strategy to comply with ADEC’s turbidity listing 
methodology and QAPP, possible TMDL for Oil & Grease   

Cindy  11/17 

Set up meeting mid-Jan with contractor Missy 1/8 

See Chena River   

Jayne will talk to Jessica to see if sufficient information to 
do preliminary draft TMDL for petroleum and sediment- 
report back to group.   

Jayne Compl
eted 

Cindy to notify Jayne when to direct contractor to develop 
draft TMDL 

Cindy  

Set up conference call with TT to set up next steps Jayne Nov 

 Provide paragraph on monitoring to TT for incorporation; 
TT to provide stakeholder draft by Mar 1. 

Chandr
a; 
Jessica 

Feb; 
Mar 
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Water/TMDL 
Schedule Date 

Slate Creek/June 2011 

Listed 
Impairments/Potential 
Concerns  

Metals-antimony; delisting turbidity  

 

Current Strategy 4b  or delist 

ADEC/EPA Staff Chandra/Jill 

Background/Problems
/Comments 

NPS funded a USGS study to evaluate water quality of stream draining in 
abandoned or reclaimed lands.  Park Service requested funding on restoration 
on Slate Creek.  EPA R10, NPS and ADEC working together to monitor, gather 
data and develop 4b demonstration.  Monitoring plan expected in the fall. 

Activity 9/08 Monitoring Plan expected in the fall  

3/30 – Conference call held 4/20; NPS doing QAPP; NPS with dates and need 
for support. 

5/09 – Waiting for QAPP date from Guy (requested update 6/09) 

8/09 – Site visit schedule for Sept. 9th with Brabets; and Guy to discuss QAPP 
and sampling plans 

9/09 Site visit; reviewed QAPP (Missy); Slate likely to remain about the same; 
NPS has complete plans for reclamation; QAPP very basic.   

4/10 Missy spoke with Tim Brabets on 4/13/10 and he believes he can easily 
address all of DEC’s comments.  He will send them to me as soon as he has 
completed the updates.  No ETA was provided by Tim but it did sound like I 
should receive it in a few weeks. NPS would like to know if DEC or EPA have 
any additional requirements beyond the QAPP, so if you know of any, please 
identify them at this time.  

Parks Service will send draft QAPP for ADEC approval late July. Results from 
sampling in the fall. 

10/10 – Brock spoke with Tim Brabets and received WA data from past couple 
of seasons.  Work is progressing and long term monitoring is happening.  Likely 
to be able to work on 4b shortly. 

1/11- NPS supplied preliminary data and is currently working on a final report 
for restoration work completed during 2010 field season. Will be able to 
complete a delisting and SP12 (WQ10 too?)  similar to Caribou Creek once this 
report is submitted to ADEC. (March/April) 

 01/11 – Chandra spoke with Guy Adema of NPS.  They plan to finish the QAPP 
by the end of winter.  Monitoring is set up for this summer season and 
restoration work is complete.   

6/11 – Chandra is waiting for QAPP update from Guy.  Update requested 4/11 
and 5/11. 

10/11 – Conducted site visit with NPS.  Reviewed data; data analysis shows 
delisting of turbidity and listing of metals. 

4/12 – Proposing changing impairment listing – delisting turbidity and listing 
for antimony (based on USGS and UAF data); working with NPS on continued 
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Water/TMDL 
Schedule Date 

Slate Creek/June 2011 

monitoring of restoration work 

 10/12 – No site visit because of high winds and storms in the area.  Continue 
working with NPS on status of restoration and water quality.  No additional 
funding for USGS monitoring.  Do not have water quality report yet.2012 Draft 
IR proposed changing impairment status. 

 1/13 – NPS has put in a funding request to do additional work.  Outcome 
unknown. 

Action Items Check to see if NPS has drafted an initial monitoring plan 
and set up conference call.   

Missy 3/09 

Missy to send note to Jayne with list of who should be on 
the call.  Given the lack of response, it might be better for 
Jayne to send invite? 

Missy 3/09 

Missy to provide NPS with example QAPP (i.e., Nakwasina 
report, Chena QAPP) 

Missy done 

Missy to see if she can get update from NPS in August Missy 8/09 

Missy/Richard to review QAPP and data Missy Winter 
2009 

 Conduct data analysis and approve QAPP Richar
d 

Winter 
2010 

 Review QAPP and give to Richard for approval Chandr
a 

Summ
er 
2012 

 

 

Water/TMDL 
Schedule Date 

Goldstream/June  2012 

Listed 
Impairments/Potential 
Concerns 

Turbidity 

Current Strategy TMDL or Delist 

ADEC/EPA Staff Chandra/Jill 

Background/Problems
/Comments 

Due to high water, 2008 sampling could not occur as scheduled.  No field 
action until next summer.   

Activity 9/08 Need to make sure that QAPP and monitoring plan aligns with turbidity 
listing methodology including reference site monitoring.   

10/08  

11/08 Submitted contractor request.  All mining applications have been 
processed. FY09 applications are being processed (Missy to hold until 
contractor award decision).   

12/08 – contract approved; Jayne sent RFP to contractors 

1/09 Permit effective date in EPA hands; Reviewed proposals. TT chosen 
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Water/TMDL 
Schedule Date 

Goldstream/June  2012 

4/20 Received draft QAPP;  

5, 6 & 7/09 – TT still researching background location;  Possible site locations 
evaluated; DEC QA officer comments submitted to TT 

8/09 Site visit schedule for EPA on 9/2/09 

9/09 Site visit; conference call on Friday – QAPP should be able to be finished 
up 

12/09 QAPP finalized; drafted for ACWA solicitation; preparing work plan for 
DEC to do. 

7/10 – Grant awarded.  Equipment installed.  Landowner requests for DEC lead 
sites started (only 1 of DEC’s access point responsibilities needs a permit.  
Should be completed on-time).  Grant recipient collecting turbidity data this 
summer. 

10/10 – Grantee collected data from the summer. Having some issues with the 
dataloggers due to questions about  installation (August data).  We have grab 
sampling to augment much of the data issues from several locations as well as 
ISCO samples that are being processed. Have developed a co-project with 
ADF&G to get flow data and establish a rating curve. Will assess the validity of 
the data as well as the sampling locations over the winter and make 
adjustments as necessary.  

 1/11 – ACWA grant requests second year of monitoring. Likely get a grantee.  
Preliminary data points to permit violation may be source of impairment.  
Sampling plan is being re-evaluated to help determine overall health. 

01/11 Chandra visited three of the Goldstream sites with Zach Tripp of Water 
Walkers and two UAF students who worked on the project over the summer. 

4/11 – Waterwalkers (Zach and Brittany Tripp) visited Fairbanks for initial 
equipment installation, site survey, and training with Chandra and UAF student 
staff. 

5/11 – Collaborated with DF&G for installation of equipment and training of 
UAF student staff. 

6/11- Field work resumes;  grant being awarded for FY12 year of data collection. 

9/11 – Meeting on revising the QAPP with Richard and UAF.  Waiting for revisions 
(expected by end of Oct) 

10/11 – Data collection on-going.  Draft report expected Jan 2012. 

4/12 – TMDL kick off meeting.  Data collection on-going; data QA/QC being conducted. 

10/12 – Data collection and subsequent compliance site visit demonstrated water 
quality standards are now being met.  DEC plans on continuing data collection in the 
summer of 2013.  TMDL development should be postponed. 

 1/13- Analyzing data collected.  Preliminary analysis shows that 2012 turbidity values 
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Water/TMDL 
Schedule Date 

Goldstream/June  2012 

are lower thant 2010 and 2011.:   Planning to continue monitoring next summer. 

 5/13 – Arranging for deployment of equipment in June.  

Action Items 9/08 – No field action until next summer.  Review the 
Goldstream section in the draft "Updated Assessment of 
Northern Waters" (July 2008) to determine the status of 
waters.   
Set up meeting in October to develop a plan for addressing 
data gaps needed to move forward. 

Missy  

10/08 - Request contractor support for development of 
turbidity monitoring strategy to comply with ADEC’s 
turbidity listing methodology and QAPP 

Cindy 11/17 

12/08 Cindy to check on effective date of MSGP Cindy 12/30 

1/09 Missy to send current information to TT.  Copy EPA. Missy done 

4/09 Missy to set up conference call to discuss QAPP 
comments with TT and EPA; Call to happen by 5/15;  EPA to 
supply MSGP data to TT. 

Missy 5/15 

 7/09 Jill to inquire for other help at TT   

 10/10 Discussion as to whether any help is needed from TT 
to analyze data.   

Jayne Done 
(no help 
needed 
at this 
time) 

 Tentative conference call for TMDL development after draft 
report  

Jayne  

 

Water/TMDL 
Schedule Date 

Crooked Creek Watershed/ June 2014 

Listed 
Impairments/Potential 
Concerns   

Turbidity 

Current Strategy TMDL 

ADEC/EPA Staff Chandra/Jill 

Background/Problems
/Comments 

Turbidity  
 

Activity Summer 2007: Missy joined BLM staff to review operations along Crooked 
Creek (numerous impaired creeks) including reclamation projects and annual 
BLM inspections.  Conducted general visual assessment and 
monitoring/sampling on turbidity, pH, temperature, DO to determine access 
points and areas of concern.  Discussed importance of measuring turbidity 
during storm events with BLM.  

Summer 2008:  Sampling could not occur due to high water 

11/08 Submitted contractor request;  

12/08 Contract approved; Jayne sent RFP to contractors 
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1/09 Reviewed contractor proposals – selected TT.  

 Effectiveness project complete. Data loggers were planned to be used but due 
to the flooding they were not deployed.  General water quality data was 
collected via a YSI meter. BLM does plan to deploy the turbidimeters in 
Summer of 09 and Missy will be working with BLM to develop an MOU so DEC 
can assist in the water quality data collection. Currently BLM has a contract out 
for the next phase of the reclamation work.   

6/09 – Draft QAPP reviewed.   

7/10 – ADEC grant awarded for site reconnaissance.   

10/10 –Grantee from UAF went to Crooked Creek drainage with DNR staff to 
assess potential site locations. Brock is reviewing the locations now and will 
discuss it at greater length with DNR over the winter to finalize potential 
locations and establish relationships with leases to protect the equipment once 
it is in place. 

1/11 – Finalized QAPP; ACWA grant request (likely have a grantee). Still 
need coordination with DNR. Likely to need equipment purchase.   

 6/11 – Expecting final site location report in summer 2011.  Sent request 
to EPA looking for funding mechanism to collaborate with Yukon River 
Intertribal Watershed Council 

10/11 – Ft. Yukon Tribe submitted grant request to FWS for water 
quality monitoring.  Anticipated decision time: unknown (FFY12 budget)  

4/12 – Did not get USFWS grant.  Evaluating other options for funding. 

10/12 – Internal discussion needed to develop sampling/strategy.  
BLM/DNR informed current miners monitoring would be happening.   

1/13 – Began mining outreach.  DNR is distributing brochure.  Additional 
funding source sought to help with monitoring costs.  Fly overs 
scheduled for the spring. 

 5/13 – Mining outreach continues.  No additional funding available.   
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Action Items 9/08 Make sure that QAPP/monitoring plan aligns with 
turbidity listing methodology (includes reference site 
monitoring.) Review the Crooked Creek section of draft 
"Updated Assessment of Northern Waters" (July 2008) to 
determine the status of waters. Set up meeting in October 
to develop a plan for addressing data gaps needed to move 
forward. Find out status of Carl Kretsinger (fishery biologist 
with BLM)'s project proposal to conduct effectiveness 
monitoring on riparian habitat and water column (including 
turbidity) from reclamation projects on placer mines 
implemented 10 yrs ago on Harrison Creek  Data may be 
applicable to other waters.  Harrison is a tributary to Birch. 

Missy 10/20 

10/08 Request contractor support for QAPP and sampling 
program for 09 

Cindy 11/17 

11/08 Still need to find out status Missy 12/08 

12/08 Cindy to check on effective date of MSGP Cindy 12/30 

12/09 On draft solicitation for ground- truth   

1/09   Missy to start sending TT information.  Copy to EPA. 
All info has been sent to TT 

 done 

5/09  TT provided draft QAPP for Crooked Creek on 5/21   

Need to do site recon for sampling sites and for background 
streams –  Set up conference call to discuss findings and 
finalize QAPP. 

Brock  

Feedback on Funding for council to apply for Jill  

 Finish QAPP with final site selection. Chandr
a 

 

 Jill to follow up on next steps for Funding by June 30th Jill  

 

Water/TMDL Schedule Kuskowkwim River/Red Devil 

Creek 

 

Listed Impairments/Potential 

Concerns 

Antimony, Arsenic, Mercury  

Current Strategy 4b  

EPA/DEC Staff Chandra/Martha & Jill  

Background/Problems/Comments 1000 feet of River near confluence 

of Red Devil Creek; .5 miles of Red 

Devil Creek 
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Water/TMDL Schedule Kuskowkwim River/Red Devil 

Creek 

 

Activity 1/11 -Site is currently going through 

discussions between C-Sites and 

BLM. A remedial investigation is due 

in the spring. BLM and EPA are 

discussing what elements are 

necessary. 

 

 3/11 and 6/11 – Chandra contacted 

DEC CS contact (Annemarie 

Palmieri) for update on upcoming 

public meetings (4/11).  BLM is 

planning field work for 7/11.  A 

remedial investigation report is 

scheduled to come out in winter 

2011. 

 

Actions Brock to let Jill know the EPA 

CERCLA contacts- Check with 

Chandra about the progress on this 

one.  

Feb 

 

South Central Waters 

Water/TMDL 
Schedule Date 

Matanuska River/June 2011 

Listed 
Impairments/Potential 
Concerns  

Residues 

Current Strategy  Delist or TMDL: in 2014 

ADEC/EPA Staff Laura/Jill 

Background/Problems
/Comments 

Alaska Railroad told the Corps that the current residues act as means to 
stabilize the banks.   The Corps agreed and issued a letter of jurisdictional 
determination in May 2005.  They are developing a solid waste management 
plan designed to prevent future waste and the top layers of debris that could 
wash away. Still waiting Alaska Railroad to send in the solid waste 
management plan. 

Activity 3/09 Sent request to Solid Waste for plan; no response as of 5/18/09; 
Requested Program manager send note to Solid Waste 

7/09 Informal request to ARRC for solid waste management plan 

12/09 Jill and Laura discussed.  Laura sent Jill the reports from 
2004/2005 investigating the site.  Jill is discussing with EPA counterparts 
in RCRA whether debris above OHW is subject to the water program 
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Water/TMDL 
Schedule Date 

Matanuska River/June 2011 

scope of responsibility. 

4/10 – Chickaloon Tribal Council applied for CIAP funds to implement debris 
removal plan designed by DEC in 2005.  If awarded, the project would begin in 
2011.  Jill mentioned new grant on open dumping for tribes.   
7/10 Still seeking funds to conduct debris removal since failed to get grants. 
01/11 Included in FY12 ACWA grant solicitation with actions for debris removal 
and restoration as outlined in 2005 studies. No applications were received. 

 10/11 – Press inquiry.  Workgroup meeting held;  ARRC stated they would take 
the lead in re-establishing the workgroup.  No progress to date. 

4/12 – Received letter from ARRC stating they believe no further action is 
needed.  DEC responded  we disagree. No further communication from ARRC. 

10/12- Matanuska River had flood event.  Laura will do a site visit to determine 
if debris area was affected. 

 1/13 – Debris not affected by floods. Debris removal actions included again in 
current ACWA grant solicitation. No applications received 

Action Items 9/08 – Review management plan and develop delisting 
rationale (low priority for other program) 
 

Laura When 
plan is  
submitted 

10/08 – Review and comment on Alaska’s delisting 
rationale  

Jill When 
draft 
rationale 
is 
submitted 

04/09 Laura to talk to Jill about game plan to make sure 
EPA is ok with concept. 

Laura 6/09 

Jill to set up call with Laura to possibly discuss Jill Sept. 

Martha to follow up with RCRA program about issue Mart
ha 

Done 

Follow up with Fran Stefan about grant possibility.  Give 
Angie at Chickaloon contact info. 

Laura Done 

 

Water/TMDL 
Schedule Date 

Cottonwood Creek/June 2012 

Listed 
Impairments/Potential 
Concerns  

Impairment:  fecal coliform  

Current Strategy TMDL 

ADEC/EPA Staff Laura/Jayne 

Background/Problems
/Comments 

Since the foam is naturally occurring, ADEC is likely to delist.   ADEC funded 
additional monitoring to make sure the bacteria impairments are not entirely 
natural (i.e., wildlife/geese) Recent WQ results indicate that the bacteria is 
most likely naturally occurring from waterfowl.  Summer water temps in 
exceedance of WQS are naturally occurring as well.  DEC will delist.   

Activity  
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Water/TMDL 
Schedule Date 

Cottonwood Creek/June 2012 

10/08 – High temp due to influence of large lakes.   

06/09 Laura sent Jill key reports of data results for Cottonwood Creek 

12/09 Foam delist listing bacteria – drafting scope to investigate 

MST study underway 

4/10 – Bacteriod project started.  Should help define source. 

1/11 Bacteriodes study showed human sources are part of the equation. 

4/12 – Getting together with NRCS to see if there is a role for them. 

 10/12 – Results from stormwater quality study indicates meeting WQS for 
tested parameters but sediments have elevated levels of metals near 
stormwater outfall and runoff areas. 

1/13 – Working with EPA and TetraTech on draft bacteria TMDL.  Expect first 
draft end of January for review and comment. 

 5/13 Allowing time for Mat-Su Borough to public notice their Stormwater 
Management Plan including establishing a boundary that will likely translate 
into the MS4 permit boundary.  This will allow calculation of a WLA in the 
TMDL. Draft TMDL will be received from TetraTech by May 14 and DEC will 
hold until fall 2013 for completion. Additionally, FY14 ACWA grant awarded for 
developing an on-site septic system cooperative in neighborhoods surrounding 
impaired section.  

Action Items 9/08 – Send monitoring results to EPA Laura Done 

Develop delisting rationale Laura Done 

Jill to set up call with Laura- week of Oct. 19th Jill Done 

 

Water/TMDL 
Schedule Date 

Cold Bay/June 2012 

Listed 
Impairments/Potential 
Concerns  

Petroleum Products 

Current Strategy TMDL or  4b or delist 

ADEC/EPA Staff Tim/Martha 

Background/Problems
/Comments 

Petroleum impairment based on “seep” (oil mixed with water) along the bluff 
that is weeping out along 100-300 ft. of bluff.  FUDS is source. Corps removed 
and treated all known contaminated soils > 10,000 ppm DRO that was < 15 ft 
below ground (approx. 8000 tons or 6000 ft2).  COE installed bioventing 
treatment system to treat soils at depth and less than 10,000 DRO above 15 
BGS.  Treating contaminated ground water using high volume extraction 
system; Sentinel wells still have DRO above standards.  Funding is secure (6 yrs 
for bioventing).  Determined that interception trend installation is not feasible. 

Activity 09/08 – Seep along bluff is now under control.  Monitoring results show 
progress towards meeting standards. 

10/08 – installation of inception trench not feasible due to limited space, tidal 
action, and winter ice. 

11/08 continue to get monthly reports; free product still being recovered.   
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Water/TMDL 
Schedule Date 

Cold Bay/June 2012 

03/09  Monthly reports continue to report free product recovery from upland 
source contributing to the petroleum impairment 

6/09 Two free product surveys (in a row) which no free product was found in 
the 4 wells along the beach. 

7/09 Contractor submitted maps showing a 50% reduction in the size of the 
beach seep 

 9/09  Making progress; 

4/10 – Monthly progress reports continue to show removal of liquid and vapor 
phase petroleum hydrocarbon through groundwater pumping and soil vapor 
extraction remediation. 

6/11 Monitoring continuing.  Steep still shows, diminished but not cleaned up 
entirely. 

9/12 CS Project Manager expecting a report in Dec that will include  
information of current size of the seeps 
1/13 Spoke w/ CS PM. No free product found in the two beach monitoring 
wells since 2007 (MW9 & MW15). Latest MW sampling data results (2011) 
showed up to 13 mg/L DRO found in beach monitoring wells.  The visible 
surface contamination has diminish significantly since 2007 

  

Action Items Decide whether to proceed with delisting if Cold Bay likely 
to meet WQS in a reasonable time frame or whether to 
develop a 4b demonstration.  Until decision is made, 
strategy is to remain on TMDL track.  

Cindy 06/09 

NPS PM will arrange a meeting with CS PM to determine 
how many beach sampling events have occurred and if the 
impairment listing can be decreased or a 4b waterbody 
recovery plan can be created base on the reduction in 
hydrocarbon seep size and the continued restoration work  

Tim 10/11 

 

Water/TMDL 
Schedule Date 

Hood/Spenard Lake/June  2012 

Listed 
Impairments/Potential 
Concerns  

DO 

Current Strategy Delist 

ADEC/EPA Staff Shane/Jayne 

Background/Problems
/Comments 

Waterbody recovery plan initially called for diverting more glycol away from 
storm water system that drains into the 2 lakes and storm drains to Cook Inlet.  
Diversion construction postponed.  Looking at implementing more BMP’s that 
would reduce amount used or areas where applied.  New project manager – 
Shane Serrano (Ted Stevens Airport); Monitoring conducted 2005 and 2006 
show little DO improvements.  

Activity 10/08 No new information received.  Making progress toward alternative de-
icing methods (perhaps infrared deicing facility).   



15 
 

Water/TMDL 
Schedule Date 

Hood/Spenard Lake/June  2012 

11/08 

12/08 Spoke with TSAIA staff on 12/4;  Shane Serrano to send update (2008) 
DO and Ammonia water quality data; looking into sampling for fecal 

3/09 - received 2008 WQ data for Lakes H &S. D.O. values still not meeting 
water quality standards. TSAIA has monthly meetings on how to deal with 
deicing effluent and products to try to reduce impacts on the two lakes 

5/09 TSIA still working on glycol management plan.  Currently looking into 
alternatives.  WQ monitoring usually done in Aug/Sept.  May get more WQ 
data from effluents as TSAIA leaseholders comply with MSGP. (no real change 
6/09) 

9/09 DO monitoring continuing twice/year; recent data showed mixed results.   

10/10 - Airport will update the Waterbody Recovery Plan to include measures 
that should justify 4b listing. 

6/11 Airport will be providing revised WBRP in July for review 

10/11 – Revised WBRP submitted (note:  did not contain all the elements 
required for a 4b).  Sampling thus far is showing standards are being met but 
additional sampling is needed (especially earlier in the spring).   
11/12- Airport provided QAPP and calibration log to confirm quality of data for 
potential delisting of the waterbody for dissolved oxygen.   

 5/13 – Some follow up with airport is still needed;  anticipate being able to 
prepare a delisting document 

Action Items 9/08 – Find out monitoring results for 2007 and 2008. Tim 12/08 

1/09 – Still awaiting data from Shane Tim 2/09 

Data arrived but is incomplete, Tim will follow up with the 
Airport Project Manager 

Tim 8/09 

Schedule mtg with new airport environ mgr Shane 8/10 

Preparing delisting for fecal (on 4a);   Done 

Investigate as potential WQ10 and/or SP12 story for fecal- 
could possibly be SP12 although a small watershed 

Jayne Done 

Develop 4b justification.  Possible full delisting waiting 
May/June 2012 sampling and results for support 

Shane May 
12 

 10/12 – Data shows should be delisted.  Awaiting final QA’d 
data.  Will prepare delisting document for 2014 report. 

  

 Shane/Drew  to send Jill copy of monitoring plan and data 
collected to date.   

Shane Dec 11 

 Delisting Shane  June 

 

 

Water/TMDL 
Schedule Date 

Egegik River/June 2011 

Listed 
Impairments/Potential 
Concerns  

Petroleum Products 
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Water/TMDL 
Schedule Date 

Egegik River/June 2011 

Current Strategy 4b or delist (since trench is working) 

ADEC/EPA Staff Tim/Martha 

Background/Problems
/Comments 

Source is from dock area.  Woodbine Alaska Fish Company is located at river’s 
mouth and is responsible for the sheening on Egegik River.   

Activity 09/08 – Restoration work on-going.  Company installed an interceptor trench 
last summer to capture free product on the water table and smear zone.  

10/08 Have not received report from CS 

11/08 

12/08  Spoke with Todd Blessing, SPAR Project Manager. RP hasn’t submitted 
the fall report on the interception trench 

1/09  Report has not yet been delivered to SPAR. 

3/09 – Report received (3/5) under review 

5/09 Awaiting info from SPAR as to report results (folks not available) 

7/09 - Occasional sheens still report during tides fluctuations. Interception 
trench installed landward of the seawall is functioning as planned. Peisometers 
still show detectable levels on TAH/TAqH 

9/09  Sheens less frequent but still happening. 

4/10  Icicle Seafoods is planning on operating the interception trench at the 
intertidal area and continuing to treat contaminated soil at the landfarm area.  
This summer BGES will be collecting groundwater samples from all wells and 
piezometers.   

 6/11- Since installation not finding any sheens.  Making progress, but still some 
TAH/TAqH in pore water.   

 9/12 CS Project Manager expecting an annual report in Dec/12. Interception 
trench still active. No sheens reported on beach- RP is creating a photographic 
record on no sheening  

 5/13 No new information. Interception trench is functioning as designed, No 
sheening being reported 

Action Items 9/08 Obtain report on trench installation and quantity of 
product recovered.  Report due in the December 

Tim Fall  

   

   

   

 

Water/TMDL 
Schedule Date 

Popof Strait/June 2012 

Listed 
Impairments/Potential 
Concerns  

Residue (seafood) 

Current Strategy TMDL 

ADEC/EPA Staff Laura/Martha 

Background/Problems
/Comments 

 

Activity 09/08  
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Water/TMDL 
Schedule Date 

Popof Strait/June 2012 

10/08 No recent inspections 

8/09 Inspection conducted – in compliance with permit (extended) conditions; 
dive survey needed to evaluate impairment status. Received copy of APDES 
inspection report. 

4/10 Permit is currently under development using contract resources.  Among 
the outstanding issues is the waste piles and whether sufficient reduction has 
been made or further controls needed.  Permit will require some sort of 
seafloor survey to determine extent of deposits – details still to be worked out. 

 10/12 information from permit folks transmitted during call includes a 
Remediation Plan from Trident Seafoods. 

 1/13 – no new information;  

Action Items 9/08 – Check with Katy for any updates Laura Fall 

5/09 Check with Katy about any inspection plans this 
summer (2009) 

Laura  

6/09 Inspection scheduled for this summer by compliance   

Find out tentative permit schedule (sent request internal – 
no response to date) 

Laura 9/09 

Dive surveys completed.  Requested copies of reports from 
Permits Unit 

Laura compl
eted 

Received dive survey report.  Shows waste pile grown since 
last survey.  Permits group determining next steps. 

Laura Fall 
2011 

 Follow up on Permit status Laura Fall 
2011 

 Laura to send remediation plan Laura June 
13 

 

Water/TMDL 
Schedule Date 

Red Lake/Anton Ponds 2012 

Listed 
Impairments/Potential 
Concerns  

Metals 

Current Strategy 4b or TMDL 

ADEC/EPA Staff Shane/Martha 

Background/Problems
/Comments 

Contaminated sites has approved closure/clean-up plan of landfill.  Is the 
landfill a source of the toxic metals?  GW coming into landfill is higher than 
metals leaving landfill.   

Activity 09/08 – 
 

10/08 New info on Red Lakes 

12/08 No new info 

3/09 Meeting with Navy contractor; received information on nearby lake data 
– under review 

8/09 Reports still need review 

9/09 Water column meeting standards – sediment still high (question as to 
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Water/TMDL 
Schedule Date 

Red Lake/Anton Ponds 2012 

whether it is similar); still data gaps.  

7/10 Sampling plan received in June.  Waiting for results. 

10/10 Awaiting sampling results from USCG 

1/11 – Have draft results; awaiting final 

5/11 Reviewed results; does not merit delisting.  Will need TMDL or 4b based 
upon dialogue with USCG. 

2/12 – Beginning work on TMDL, provided all available info to EPA Contractor 

 1/13 – Preparing fact sheet and draft TMDL for stakeholder review. 

 5/13 – Public notice period closes 5/13.  Preparing response to comments.   

Action Items 10/08 Cindy to brainstorm with Tim for potential contract 
project under $5K work 

Cindy 11/17 

3/9/09  Stevens to meet with CS project manager and US 
Navy to discuss what work needs to be done at the former 
Naval landfill adjacent to lake before site close out can be 
finalized. 

  

Find out sampling results Tim  

   

 

 

Southeast Waters 

Water/TMDL Schedule Coffman Cove Creeks 

Listed Impairments/Potential 

Concerns 

5 creeks impairments from Cadmium, Copper, Iron, Managnese, Nickel and 

Zinc 

Current Strategy 4b (TBD until more WQ data received at the end of summer) or delist 

DEC/EPA Staff Gretchen/Martha & Jill 

Background/Problems/Comments Drainage from placement of fill for road construction 

Activity 10/10 - Template started. Had 
some help from EPA in designing 
format. Need USFS input once 
the fall data results are made 
public.  

 

 

 1/11 - USFS has a template for 
completing a 4b listing based on 
methodology supplied by the 
EPA. Results from winter (low 
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Water/TMDL Schedule Coffman Cove Creeks 

flow) sampling event are 
expected by April. Will continue 
to work with USFS accordingly.  

 6/11 USFS collecting data; last 
season’s data showed 
improvement.   

10/11: DEC had contact with USFS. 
Consulting firm collected WQ 
samples and macro’s over the  
summer. Report due at end of 
October. USFS expects all field work 
to be completed by end of October. 
May make the IR deadline if they 
complete assessment work on time 

4-12: DEC received the 2011 
Summer Monitoring Report. This 
report covers the results of 
sampling conducted in August 2011 
The report determines that four of 
the five stream are demonstrating 
close to total recovery; the fifth 
stream is well on its way to meeting 
all WQS. Monitoring will continue 
on all streams.  

10-12. DEC was informed that 2012 
monitoring conducted under 
Federal Highways contract was to 
be released by 11/12. Project is 
being managed as a CERCLA site by 
USFS/Western Highways /USFS with 
minimal input from DEC.   

1.13 – Mixed progress, overall 
positive trend.  Good fish returns.  
Expect additional report in the 
spring 

 

 5/13 – Conducting data review.  
Continued coordination with 
USFS and Western Highways; 
August sampling event 
scheduled; September 25 
meeting to discuss analytical 
data and future project 
direction. 
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Water/TMDL Schedule Coffman Cove Creeks 

Actions Continue to monitor progress  

 

Water/TMDL Schedule Salt Chuck Bay 

Listed Impairments/Potential 

Concerns 

Copper  

Current Strategy 4b 

EPA/DEC Staff 
Gretchen/Jill & Martha 

 

Background/Problems/Comments CERCLA Site – copper 

concentrations exceed WQS in 

water column and intertidal zone 

about state guidelines. 

 

Activity 10/10 - Is now a full blown CERCLA 

project and in the process of being 

remediated. Contract was just 

awarded last month. Not worth 

acting on till they get started and 

develop the Record of Decision and 

begin work.  

 

 

 6/11 – CERCLA project on going.  

Removing material from uplands. 

 

 10/11 Jacques Gusmano is the EPA 

remedial project manager for the 

site. EPA will be working on 

wetlands and tideland sampling 

while USFS works on uplands. No 

plan for remediation of tidelands at 

this point. Feasibility study is next; 

clean up in 2015-2016. 

04/12- No change. EPA/USFS 

continue to develop remediation 

plan. Field work will take place in 

summer 2012.  
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Water/TMDL Schedule Salt Chuck Bay 

10/12- No change 

Actions 1/11- Find out EPA CERCLA SITE 

lead. 

Nothing until EPA/USFS determine 

the extent of remediation 

Jill to follow up with EPA site 

manager 

1/13 –Martha should follow up 

with EPA site manager to make 

sure water quality standards are 

addressed.  

Brock to resend 

 

Water/TMDL 
Schedule Date 

Katlian River/June 2012 

Listed 
Impairments/Potential 
Concerns  

Sediment, Turbidity 

Current Strategy 4b or delisting 

ADEC/EPA Staff Drew/Jill 

Background/Problems
/Comments 

 

Activity 09/08 – Depending on results from Nakwasina, may use same approach 

10/10  - Arranged to meet with USFS about developing the same approach 
with this waterbody as Nakwasina. Will take place in late Oct-Early Nov.  

1/11 -USFS has been contacted regarding this. Currently looking at budget to 
determine what actions they will take in 2011 

6/11 USFS not set a date for monitoring (that would mimic what they did on 
Nakwasina.   

 10/11 No change. USFS has no immediate plan to monitor 
04/12 No change. USFS has no immediate plan to monitor 
10/12 No change. USFS has no immediate plan to monitor 
 

Action Items    

   

 

OTHER IMPORTANT WATERS 

Water/TMDL Kenai River  
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Schedule Date 

Listed 
Impairments/Potential 
Concerns  

Petroleum (listed)/ turbidity (under investigation) 

Current Strategy Delist in 2010 

ADEC/EPA Staff Tim/Jill (Jayne for WQ10 Story) 

Background/Problems
/Comments 

High density of boats in small areas caused problems. 

Activity 09/08 –Conducted extensive monitoring July 07, 08 and levels were down 
significantly from 2003 sampling.  Regulations putting limit/ban on 2 stroke 
engines are in effect. 

12/08 DEC submitted comments to contractor on Draft 2008 Hydrocarbon 
sampling report – Final report due 12/31 

1/09 Final report received and distributed to key stakeholders 

3/09 EPA tentatively approved sampling plan for WQ monitoring this July.  Will 
be developing SOW for WQ monitoring and boat counts 

1/09 Final report from OASIS the end of January. 

4/09 RFP for assistance for next year issued. Boat contract awarded;  

5/09 All contracts for sampling awarded;  meeting with habitat committee to 
discuss turbidity sampling program 

8/09 Initial look at non-QC’d data is that it looks like water quality standards 
are being met.   

 12/09  Comments on draft report provided; Delisting  

4/10 – Draft final report delisting justification.   

 1/11 – Category 2 for petroleum; evaluating turbidity data. 

 9/12  Preliminary results from July 2012 hydrocarbon sampling indicated river 
continues to meet SWQ petroleum hydrocarbon standard 

 9/12 Peer reviewed turbidity report delivered on 6/29/12. DEC review found 
errors in background calculations. Contractor asked to submit addendum to 
the report. 
12/12 DEC upper management met with EPA to discuss Kenai River turbidity 
concern. EPA requested and received turbidity data collected by Kenai 
Watershed Forum from 2008-2010 
1/13 Still accessing turbidity report.  Intent is to draft a listing decision 
document in Feb/March 2013 
5/13 evaluating data collected at RM 13.3 to see how comparative it is to data 
collected at the background location at RM 23. With the idea of using it as 
background location closer to the impacted site (Michelle’s request) 

Action Items 9/08 – Target success story WQ 10 for petroleum  Jayne 7/09 

7/09 Conduct 2nd year of HC sampling in an effort to delist 
water for petroleum hydrocarbon impairment 

 

 

 

Water/TMDL 
Schedule Date 

Exxon Valdez Beaches  
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Listed 
Impairments/Potential 
Concerns  

Petroleum 

Current Strategy Keep on 4b  

ADEC/EPA Staff Drew/Jill 

Background/Problems
/Comments 

 

Activity 3/09 Council RFP includes  projects to further reduce marine pollution into the 
environment.   Notes chronic marine pollution is as important impact as large-
scale spills. 
Factors Limiting Degradation:  Field work conducted including placement of 
sensors on oiled and cleaned beaches to collect long-term data which will help 
explain winter sub surface condition.   Final report due 4/15/10 
Biodegrabilty of Lingering Oil – study conducted by EPA funded (additional 
study not listed in our 4b write up) 
Assessment of distribution  – data analysis still occurring; Final report expected 
9/09 
 

9/09 Checked – reports still not available on EVOS web site 

10/09 – reports still not available on EVOS site 

11/10 – the  “Distribution of Subsurface Oil from the Exxon Valdez Oil 
Spill” final report is posted on the EVOS web site. This work sought to 
develop a suite of geospatial models to identify potential areas where 
subsurface oil is still present on the shorelines of PWS and GOA affected by 
the Exxon Valdez oil spill as of 2007. It was important to be able to quantify 
the relative amount of subsurface oil so that the models could be used as 
screening tools to prioritize shorelines for different remediation methods. 
Evaluating the information to see if effected area needs adjustment.   

 10/11- Evalating findings;  Impaired area likely to shift based on new 
information. 

 1/13 – sent revised 4b to EPA 

Action Items  Check Reports on EVOS site Inform
ation 
has 
been 
provid
ed to 
EPA.  

 

Let Jill know of timeframe/timeline for prioritizing 
shorelines for different remediation methods. 

Drew      

 5/ 12: Brock reviewed numerous EVOS reports and 
provided an updated Cat. 4b to EPA for review: awaiting 
feedback 
10/12 DEC internal review of 4b document is ongoing.  

 

 

Water/TMDL Birch Creek  
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Schedule Date 

Listed 
Impairments/Potential 
Concerns  

Turbidity 

Current Strategy Currently in 4a; determine progress toward s meeting WQS  

ADEC/EPA Staff  Brock/Jill 

Background/Problems
/Comments 

 

Activity 3/09 – BLM is working with DEC to develop a QAPP to gather sampling info to 
be able to move to category 2.    See also Crooked as Harrison is a tributary to 
Birch. 

9/09 No change on status for 2010 IR.  Some data still has to be analyzed.  
Meeting tentative schedule for Nov. to review QAPP 

7/10:  QAPP comments given to BMP.  Sampling underway. 

10/10 -  BLM was doing work on this over the summer. I gave them a QAPP and 
a couple questions that needed to be addressed but haven’t heard since June.  

 

 3/11 – Chandra contacted BLM (Ben Kennedy).  They have not made progress on the 
QAPP, but are planning to have an intern complete it over the summer.  Ben is working 
out of state until 6/11. 

 10/11 still working with BLM to get QAPP finalized;  some compliance issues 
this summer 

Action Items  Missy to check status of QAPP and report back Missy August 

Cindy to follow up with Richard on status of QAPP  

 Tabor to  follow up with BLM in the coming months 
regarding status. BLM has been very slow in returning 
correspondence. –Check with Chandra 

 

 

 5/12 BLM continues to collect data on waterbody. A report 
is expected in the near future per Ben Kennedy 

 

 

 

 

Water/TMDL 
Schedule Date 

Granite Creek  

Listed 
Impairments/Potential 
Concerns  

Turbidity 

Current Strategy Currently in 4a; determine progress toward s meeting WQS  

DEC/EPA Staff  Gretchen/Jill 

Background/Problems
/Comments 
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Activity Still in the making progress section; although meeting annual load, not 
monthly and not meeting WQS (currently has 1 annual  target – may need to 
revisit the target).   

6/11 – Sent delisting to Jill for review 

10/11 – Discussion with EPA.  Additional data requested.  Unlikely to get 
resolved by 2012 deadline 

 

  

Action Items Data need for delisting; send to Jill and then set up 
discussion with Jill; Laura sent Jill several key documents 
and data for Granite Creek 06/09 and will send new 
information received as deliverables for FY09 project.  Jill 
and Laura to discuss next steps after Jill has reviewed the 
information.   

  

EPA to explore for regional measure on making progress 
towards meeting WQS (SP12).   

 

 Internal meeting scheduled for the end of the October 
2010. Will meet with CBS and potentially EPA during 
November 2010.  Schedule conference call with Tetratech 
and EPA. 

 

 Internal meeting scheduled for the end of the month. Will 
meet with CBS and potentially EPA following that (Nov) 

 

 Develop delisting package and send to Jill for review Spring/Summer 
2011 

 Feedback on Delisting Jill 

 DEC waiting on feedback from Jill per email 10/3 and 10/19 
call 

 

 5-1-12: DEC is currently drafting documentation and public 
notice to re-open TMDL and adopt the 2011 loading 
equasion ( Est. July 2012) 

DEC plans to install dataloggers by 9/30 to continuously 
measure turbidity through 12/30/12.  

Brock to set up a meeting early June 2012 

10/12 DEC continues to work on the revision document. 
Field work was conducted in 9/12 to establish benchmarks 
for quantification purposes (stream gage replacement) 
prior to proposed  installation of continuous monitoring 
equipment in 2013.  

 

 5/13-SWPPP deliverable in May; bridge replacement work 
in next several months; potential for DEC November 
sampling pending completion of bridge work.  EPA would 
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also like assurance that existing operators are in 
compliance.   

 

Water/TMDL 
Schedule Date 

Little Susitna  (Unlisted) 

Listed 
Impairments/Potential 
Concerns  

Petroleum Products/Turbidity 

Current Strategy Unlisted  

ADEC/EPA Staff  Laura/Jill 

Background/Problems
/Comments 

Impacts from motorized watercraft 

Activity 6/11 FY11 report ungoing peer review and comment.  Plan on briefing 
DNR/F&G counterparts on findings to date. Funded an FY12 ACWA grant to the 
Palmer Soil & Water Conservation District to conduct an education/outreach 
program to users of the LS on clean boating and fueling practices.  Project 
begins July 1, 2011. 

10/11 – Discussion with F&G and DNR on data findings. 

4/12 – F&G submitted comments; continued discussions needed 

10/12- data analysis continues for discussions with F&G and others. DNR land 
management plan for Susitna Flats is scheduled for updating.  DEC will be part 
of planning team.  Good avenue for addressing motor type and size, possible 
non-motorized days/river sections, etc. for protecting water quality and fish 
habitat. 

 1/13 – DEC held meeting with EPA.  Laura sent Jill requested data files.  DEC 
met with managers from F&G and DNR to discuss data results and develop 
next steps.  An upper level committee was established to continue the 
discussion and agency authorities for addressing the issue as needed. DEC will 
have a cumulative data report completed by June 30, 2013 that combines the 
annual data collection efforts 2007-2012. 

  

Action Items  Need additional data. 

 

  

  

   

 

  

Water/TMDL 
Schedule Date 

Cabin Creek   

Listed 
Impairments/Potential 
Concerns  

Manganese, Arsenic, Iron, Copper & Cadmium 
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Current Strategy 4b  

ADEC/EPA Staff  Drew 

Background/Problems
/Comments 

Historic Mining site  

Activity  

Action Items    

  

   

 

 

 

 

 


